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INTERNATIONAL
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Flight 12A.1 - Increment 14

Print date: 9/22/06
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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2004 [2005 [2006 [2007
Date Q3 [ 04 [ 0102103040102 03 04 01[02[03 0401
Group_1: 0 Increment/Launch 9/21/06 3/9/07
1 REF2.070 Increment 14 9/21/06 3/9/07 o1 1
2 REF1.01200 12A.1 Launch 12/14/06 12/14/06 12/14 @
Group_1: 0. Earned Value Milestones 12/14/03 7/14/06 K/\ \\)
4 EV0010.10505 SPHERES (12A.1) Road Show (al) L-36 12/14/03  12/14/03 12/14/03 12/14 @
5 EV0020.10505 SPHERES (12A.1) Status Post PDR (a2) L-30 6/14/04 6/14/04 6/14/04 6/14 @
6 EV0035.10505 SPHERES (12A.1) PIA Initial Submit for IPIC L-24 12/14/04  12/14/04 12/14/04 12/14 ﬁ
Review
7 EV0030.10505 SPHERES (12A.1) CDR Support Plan (a3) L-24 12/14/04  12/14/04 12/14/04 12/14 ﬁ
8 EV0040.10505 SPHERES (12A.1) Status Post CDR (a4) L-18 6/14/05 6/14/05 6/14/05 6/14 ﬁ
5 EV0050.10505 SPHERES (12A.1) Verification Prep (b) L-13 11/14/05  11/14/05 11/14/05 11/14 @
6 EV0060.10505 SPHERES (12A.1) H/W Delivery Review (c1) L-8 4/14/06 4/14/06 4/14/06 4/14 ﬁ
7 EV0070.10505 SPHERES (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 7/14/06 7/14/06 7114 @
Group_1: 1. Project Milestones 12/14/03 12/14/04 K/\ \\)
9 501A-002.10505 SPHERES (12A.1) PDR L-36 12/14/03  12/14/03 12/14/03 12/14 v
10 501A-010.10505 SPHERES (12A.1) CDR L-24 12/14/04  12/14/04 12/14/04 12/14 v
Group_1: 2. Safety 12/31/03 5/14/06 v \\)
16 501A-006.10505 SPHERES (12A.1) Phase 0/| FSR DP Ph 0/1 12/31/03  12/31/03 12/31/03 12/31 A
FSR-45
17 501A-007.10505 SPHERES (12A.1) Phase 0/l FSR PDR+2 2/14/04 2/14/04 2/14/04 2/14 @
18 501A-012.10505 SPHERES (12A.1) Phase Il FSR DP Ph Il FSR 12/28/04  12/28/04 12/28/04 12/28 A
-45 Days
19 501A-013.10505 SPHERES (12A.1) Phase Il P/L FSR CDR+2 2/11/05 2/11/05 2/11/05 2/11 ﬁ
12 501B-031.10505 SPHERES (12A.1) Phase Il FSR DP Phlll FSR 12/28/05  12/28/05 12/28/05 12/28 A
-45 days
13 501B-032.10505 SPHERES (12A.1) Phase Il FSR L-10 2/11/06 2/11/06 2/11/06 2/11 @
22 501A-008.10505 SPHERES (12A.1) Phase 0/l GSR DP Ph 0/l GSR  1/29/04 1/29/04 1/29/04 1/29 A
-45 Days
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Date Q3 [ 04 [ 01 [ 0210304010203 04 01[02[03] 0401
23 501A-009.10505 SPHERES (12A.1) Phase 0/l P/L GSR PDR+3 (P,A) 3/14/04 3/14/04 3/14/04 3/14 @
24 501A-014.10505 SPHERES (12A.1) Phase Il GSR DP Phll GSR 12/28/04  12/28/04 12/28/04 12/28 A
-45 days
25 501A-015.10505 SPHERES (12A.1) Phase Il P/L GSR CDR+2 2/11/05 2/11/05 2/11/05 2/11 @
(P.A)
14 501B-046.10505 SPHERES (12A.1) Phase Il GSR DP Phlll GSR 3/30/06 3/30/06 3/30/06 3/30 A
-45 days
15 501B-047.10505 SPHERES (12A.1) Phase Il GSR L-7 5/14/06 5/14/06 5/14/06 5/14 @
Group_1: 3. CoFR 9/21/06 11/2/06 (77
17 501B-078.10505 SPHERES (12A.1) LPA Input L-12 weeks  9/21/06 9/21/06 9/21/06 9/21 Zl
18 501B-085.10505 SPHERES (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06 11/2 A
Group_1: 4. Research & Mission Integration 12/14/03 9/29/06 U [ j
20 501A-001.10505 SPHERES (12A.1) Export Control Letter PDR 12/14/03  12/14/03 12/14/03 12/14 v
(P,A;SS)
21 502A-007.10505 SPHERES (12A.1) Export Control Letter L-35 (P,A) 1/14/04 1/14/04 1/14/04 1/14 O
Concurrence L-23 (SS)
22 502A-006.10505 SPHERES (12A.1) ISS Payload Process Overview  L-36 12/15/03  12/15/03 12/15/03 12/15 O
(Roadshow) (P,SS,A)
34 501A-003.10505 SPHERES (12A.1) PIA (P) L-14 (s) 12/14/03  12/14/03 12/14/03 12/14 v
PDR
35 501A-003A.10505 SPHERES (12A.1) PIA CR Release L-13 (s) 11/13/04  11/13/04 11/13/04 11/13 O
CDR-1
36 501A-003B.10505 SPHERES (12A.1) PIATCM L-12 (s) 12/14/04  12/14/04 12/14/04 12/14 O
CDR
37 501A-003C.10505 SPHERES (12A.1) PIA PMIT Approval L-11.5 (s) 12/29/04  12/29/04 12/29/04 12/29 O
CDR+1/2
23 502A-008.10505 SPHERES (12A.1) PIA (B/L) CDR+1 1/14/05 1/14/05 1/14/05 1/14 O
(P,SS,A)
39 501A-004.10505 SPHERES (12A.1) Hardware ICD (P) PDR (P,A) 12/14/03  12/14/03 12/14/03 12/14 v
L-14 (SS)
40 501A-004A.10505 SPHERES (12A.1) Hardware ICD PEI Internal CDR-1 (P,A) 11/13/04 11/13/04 11/13/04 11/13 O
Review Start L-13.5 (SS)
41 501A-004B.10505 SPHERES (12A.1) Hardware ICD TCM Complete  CDR (P,A) 12/14/04  12/14/04 12/14/04 12/14 O
L-12.5 (SS)
42 501A-004C.10505 SPHERES (12A.1) Hardware ICD PECP Approval CDR+1/2 12/29/04  12/29/04 12/29/04 12/29 O
(P,A) L-12
24 502A-009.10505 SPHERES (12A.1) Hardware ICD (B/L) CDR+1 1/14/05 1/14/05 1/14/05 1/14 O
(P,A), L-12
25 501B-011.10505 SPHERES (12A.1) Hardware ICD - Mission Unique L-14 (P,A) 10/14/05  10/14/05 10/14/05 10/14 A
Data PD Submit @ L-14
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Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2004 [2005 [2006 [2007
Date 03 [ 04 [ 01 02103 [ 40102 03 04 01]02]03]0s]01
0 502B-013.10505 SPHERES (12A.1) Hardware ICD (U/D) L-12 (P,A) 12/14/05  12/14/05 12/14/05 12/14 A
26 501B-001.10505 SPHERES (12A.1) Questionnaire 1-18 3/15/05 3/15/05 3/15/05 3/15 A
28 501B-009A.10505 SPHERES (12A.1) Manifest and Stowage DS (B/L) L-14.75 9/22/05 9/22/05 9/22/05 9/22 A
- MPLM/SpaceHab (P,A)S)
0 501B-038.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D) L-8 (P,s,A)  4/13/06 4/13/06 4/13/06 4/13 A
- MPLM/SpaceHab Subkit Data
0 501B-066.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D) L-5 (P,s,A) 7/14/06 7114106 7/14/06 7114 A
- MPLM/SpaceHab Barcode & S/N Data
48 501B-009B.10505 SPHERES (12A.1) Manifest and Stowage DS (B/L) L-14.75 9/22/05 9/22/05 9/22/05 9/22 A
- Middeck (P.AS)
0 501B-068.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D) L-5 (P,s,A) 7/14/06 7114106 7/14/06 7114 A
- Middeck Subkit Data
0 501B-079.10505 SPHERES (12A.1) Manifest and Stowage DS (U/D) L-3 (P,s,A) 9/13/06 9/13/06 9/13/06 9/13 Ax
- Middeck Bar Code & S/N Data
51 501B-034.10505 SPHERES (12A.1) Rack Mass Properties and Test L-9.5 (P) 2/27/06 2/27/06 2/27/06 2127 A
Verified Model
52 501B-076.10505 SPHERES (12A.1) Verification Acceptance Review L-3.5 (P) 8/29/06 8/29/06 8/29/06 8/29 @
(VAR)
53 501B-082.10505 SPHERES (12A.1) EMC Data (Middeck) L-2.5 (P,SS) 9/29/06 9/29/06 9/29/06 9/29 Zl
54 501B-083.10505 SPHERES (12A.1) Acoustic Data (Middeck) L-2.5 (P,SS) 9/29/06 9/29/06 9/29/06 9/29 Zl
Group_1: 5. Payload Engineering Integration 12/14/04 8/29/06 \/\ \\)
30 501A-011.10505 SPHERES (12A.1) HFIT Hardware Eval (P) CDR (P,SS) 12/14/04  12/14/04 12/14/04 12/14 v
31 501B-033.10505 SPHERES (12A.1) HFIT Final Hardware Evaluation L-10 2/11/06 2/11/06 2/11/06 2/11 A
(PD Input) (P,s,SS)
32 503-004.10505 SPHERES (12A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 3/14/06 3/14/06 3/14/06 3/14 O
59 501B-044.10505 SPHERES (12A.1) P/L Exceptions L-7.5 4/29/06 4/29/06 4/29/06 4/29 A
33 501B-045.10505 SPHERES (12A.1) P/L Verification Data (Stage L-7.5 (P,s,A) 4/29/06 4/29/06 4/29/06 4/29 A
Analysis)
34 501B-075.10505 SPHERES (12A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/29/06 8/29/06 8/29/06 8/29 A
0 501B-028.10505 SPHERES (12A.1) Drawing DS - Stowage L-11 (P,A,;5)  1/12/06 1/12/06 1/12/06 1/12 A
Hardware Dwgs and Installed P/L Dwgs
0 501B-049.10505 SPHERES (12A.1) Drawing DS - Stowage L-7 (P,s,A) 5/14/06 5/14/06 5/14/06 5/14 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
39 501B-026.10505 SPHERES (12A.1) Drawing DS - On-Orbit L-11 (P,A) 1/12/06 1/12/06 1/12/06 1/12 A
Configuration Drawings (P)
40 501B-054.10505 SPHERES (12A.1) Drawing DS - On-Orbit L-6 (P,A) 6/13/06 6/13/06 6/13/06 6/13 A
Configuration Drawings (B/L)
Source Data: SSP 57057 Revision B Page 3 of 8 Payload Integration Manager: Mitch Polt 281-226-4837
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41 501A-018.10505 SPHERES (12A.1) Drawing DS - Crew Interface CDR+4 4/13/05 4/13/05 4/13/05 4/13 v
Label Dwgs (Pre-released) OpNom Eval (P,A)
42 503-001.10505 SPHERES (12A.1) Drawing DS - Crew Interface CDR+4.5 4/28/05 4/28/05 4/28/05 4/28 O
Label Dwgs (IPLAT Label Evaluation) (P) (P,A)
43 501B-037.10505 SPHERES (12A.1) Drawing DS - Crew Interface 1-8 1/15/06 1/15/06 1/15/06 1/15 A
Label Dwgs (Released)
44 503-005.10505 SPHERES (12A.1) Drawing DS - Crew Interface 1-7.5 1/28/06 1/28/06 1/28/06 1/28 O
Label Dwgs (IPLAT Label Evaluation) (F)
45 501B-057.10505 SPHERES (12A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 6/13/06 6/13/06 6/13/06 6/13 A
77 501B-027.10505 SPHERES (12A.1) Drawing DS - Assy and L-11 (P,A) 1/12/06 1/12/06 1/12/06 1/12 A
Installation Dwgs (P)
78 501B-055.10505 SPHERES (12A.1) Drawing DS - Assy and L-6 (P,A) 6/13/06 6/13/06 6/13/06 6/13 A
Installation Dwgs (B/L)
79 501B-056.10505 SPHERES (12A.1) Drawing DS - Engineering L-6 (P,A) 6/13/06 6/13/06 6/13/06 6/13 A
Configuration List (B/L)
Group_1: 6. Payload Software Integration 8/14/05 9/13/06 U 9
82 501B-005.10505 SPHERES (12A.1) PCS Display Requirements (P) L-16 8/14/05 8/14/05 8/14/05 8/14 A
(P,A;SS)
83 501B-025.10505 SPHERES (12A.1) PCS Display Requirements (I)  L-11 1/12/06 1/12/06 1/12/06 1/12 A
(P,A;SS)
0 501B-040.10505 SPHERES (12A.1) PCS Display Requirements (F) L-8 (P,SS,A) 4/13/06  4/13/06 4/13/06 a3 /\
84 501B-006.10505 SPHERES (12A.1) C&DH DS (P) L-16 8/14/05 8/14/05 8/14/05 8/14 A
(P,A;SS)
0 501B-035.10505 SPHERES (12A.1) C&DH DS (I) L-9 (P,SS,A) 3/14/06 3/14/06 3/14/06 3/14 A
85 501B-061.10505 SPHERES (12A.1) C&DH DS (F) L-6 (P,SS,A) 6/13/06 6/13/06 6/13/06 6/13 A
89 504-002.10505 SPHERES (12A.1) Software ICD (P) L-12 12/14/05  12/14/05 12/14/05 12/14 O
(P,SS,A)
90 504-003.10505 SPHERES (12A.1) Software ICD (1) L-8 (P,SS,A) 4/13/06 4/13/06 4/13/06 4/13 O
91 504-006.10505 SPHERES (12A.1) Software ICD (F) L-3 (P,SS,A) 9/13/06 9/13/06 9/13/06 9/13 C
Group_1: 7A. POIF Training 12/14/04 6/14/06 \/\ \\)
93 501A-016.10505 SPHERES (12A.1) P/L Trainer Development CDR 12/14/04  12/14/04 12/14/04 12/14 v
Specification
48 501A-017.10505 SPHERES (12A.1) TST Process CDRto CDR 12/14/04  12/14/04 4/14/05 12114 T———1 4514
+4
49 501A-021.10505 SPHERES (12A.1) P/L Training DS CDR+6 6/13/05 6/13/05 6/13/05 6/13 v
50 505-004.10505 SPHERES (12A.1) P/L Training DS (B/L) 1-12 (P) 1-10  9/14/05 9/14/05 9/14/05 9/14 O
(s,SS,A)
Source Data: SSP 57057 Revision B Page 4 of 8 Payload Integration Manager: Mitch Polt 281-226-4837

Template: Pressurized

Planning Analyst: Steve Forrest 281-226-4394




S

INTERNATIONAL
SPACE STATION

SPHERES PIM Schedule - STS 116

Flight 12A.1 - Increment 14

Print date: 9/22/06
Last update: 9/22/06

Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2004 [2005 [2006 [2007
Date Q3 [ 04 [ 0102103040102 0304 01[02[03 0401
51 501B-013.10505 SPHERES (12A.1) P/L Simulator O/D at JSC 1-13 (P); I-11  8/15/05 8/15/05 8/15/05 8/15 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
52 501B-024.10505 SPHERES (12A.1) Payload Training Dry Run 1-11 (P); I-9  10/15/05  10/15/05 10/15/05 10/15 A
(PTDR) (s,SS,A)
99 501B-003.10505 SPHERES (12A.1) Start Reflight P/L Training 1-16 (P) I-14  5/15/05 5/15/05 5/15/05 5/15 A
(s,SS,A)
53 501B-030.10505 SPHERES (12A.1) Start New P/L Training 1-10 (P); I-8  11/14/05  11/14/05 11/14/05 11/14 A
(s,SS,A)
0 501B-052.10505 SPHERES (12A.1) Start Complement Training 1-6 3/15/06 3/15/06 3/15/06
101 501B-077.10505 SPHERES (12A.1) Start IMST 1-3 6/14/06 6/14/06 6/14/06 6/14 O
Group_1: 7B. POIF Planning 9/14/05 5/30/06 O:U
55 501B-018.10505 SPHERES (12A.1) P/L Planning DS - Submit for 1-12 9/14/05 9/14/05 9/14/05 9/14 A
Basic
56 505-010.10505 SPHERES (12A.1) P/L Planning DS (B) 1-8.75 12/22/05  12/22/05 12/22/05 12/22 O
57 501B-051.10505 SPHERES (12A.1) P/L Planning DS - Submit for 1-6 3/15/06 3/15/06 3/15/06 3/15 A
Final
58 505-019.10505 SPHERES (12A.1) P/L Planning DS (F) 1-3.5 5/30/06 5/30/06 5/30/06 5/30 O
Group_1: 7C. POIF Procedures, Display & OP Nom 12/14/03 10/14/06 K/\
108 501A-005A.10505 SPHERES (12A.1) PPD DS:Operations Concept PDR 12/14/03  12/14/03 12/14/03 12/14 v
(Optional)
109 501A-005B.10505 SPHERES (12A.1) PPD DS:Operations Analysis PDR 12/14/03  12/14/03 12/14/03 12/14 v
Flows (Optional)
60 501A-019B.10505 SPHERES (12A.1) PPD DS:Initial Crew Displays CDR+4 4/13/05 4/13/05 4/13/05 4/13 v
(P.A)
61 501A-019A.10505 SPHERES (12A.1) PPD DS:Preliminary P/L Unique CDR+4 4/13/05 4/13/05 4/13/05 4/13 v
OpNom (P,A)
62 501A-022A.10505 SPHERES (12A.1) PPD DS:ECR to Baseline P/L CDR+7 7/14/05 7114105 7/14/05 7114 v
Unique OpNom (P,A)
63 505-001.10505 SPHERES (12A.1) PPD DS:OpNom (B/L) 1-16 (P,A) 5/17/05 5/17/05 5/17/05 5/17 O
I-14 (s,SS)
64 501A-022B.10505 SPHERES (12A.1) PPD DS:Candidate Flight Crew CDR+7 7/14/05 7114105 7/14/05 7114 v
Displays (P,A)
65 505-002.10505 SPHERES (12A.1) PPD DS:Candidate Flight Crew 1-16 (P,A) 5/17/05 5/17/05 5/17/05 5/17 O
Displays (B/L) 1-14 (s,SS)
66 501B-002A.10505 SPHERES (12A.1) PPD DS:Manual Procedures 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
I-14 (s,SS)
67 501B-064A.10505 SPHERES (12A.1) PPD DS:ECR to Baseline 1-5.5 3/30/06 3/30/06 3/30/06 3/30 A
Manual Procedures
68 505-020.10505 SPHERES (12A.1) PPD DS:Manual Procedures 1-3.5 5/30/06 5/30/06 5/30/06 5/30 O
(BIL)
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69 501B-002B.10505 SPHERES (12A.1) PPD DS:Procedure/Display 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
Files List 1-14 (s,SS)
70 501B-002C.10505 SPHERES (12A.1) PPD DS:Reference Data 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
1-14 (s,SS)
71 501B-002D.10505 SPHERES (12A.1) PPD DS:Validation Plan 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
1-14 (s,SS)
72 501B-002E.10505 SPHERES (12A.1) PPD DS:Validation Record 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
Report 1-14 (s,SS)
73 501B-002F.10505 SPHERES (12A.1) PPD DS:Log Files 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
1-14 (s,SS)
74 501B-002G.10505 SPHERES (12A.1) PPD DS:MPV Links 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
1-14 (s,SS)
75 501B-002H.10505 SPHERES (12A.1) PPD DS:Payload Messages 1-16 (P,A) 5/15/05 5/15/05 5/15/05 5/15 A
1-14 (s,SS)
126 501B-022.10505 SPHERES (12A.1) PPD DS:Preliminary Ground L-12 12/14/05  12/14/05 12/14/05 12/14 A
Command Procedures
0 501B-059.10505 SPHERES (12A.1) PPD DS:Final Ground L-6 6/13/06 6/13/06 6/13/06 6/13 A
Command Procedures
0 501B-064B.10505 SPHERES (12A.1) PPD DS:Procedure Hazard I-5.5 3/30/06 3/30/06 3/30/06 3/30 A
Control List
127 501B-084.10505 SPHERES (12A.1) PPD DS:Payload Automated L-2 (P,s,SS) 10/14/06 10/14/06 10/14/06 10/14 A
Procedures (Timeliner Files)
128 501A-020.10505 SPHERES (12A.1) Usability Tests CDR+4 4/13/05 4/13/05 4/13/05 4/13 v
(P.A)
Group_1: 7D. POIF Ground Data Services 8/15/05 11/14/05 Oi@
7 501B-014.10505 SPHERES (12A.1) GDS DS 1-13 8/15/05 8/15/05 8/15/05 8/15 A
(P,A;SS)
78 505-007.10505 SPHERES (12A.1) GDS DS (B/L) 1-10 11/14/05  11/14/05 11/14/05 11/14 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 11/29/05 7/30/06 O:U
80 501B-092.10505 SPHERES (12A.1) KSC SRDS (P) H/W O/D-6  1/30/06 1/30/06 1/30/06 1/30 A
81 506-013.10505 SPHERES (12A.1) KSC SRDS (B/L) H/W O/D-3  4/29/06 4/29/06 4/29/06 4/29 @
135 501B-016.10505 SPHERES (12A.1) KSC TRDS ISS to P/IL OMRS,  L-125 11/29/05  11/29/05 11/29/05 11/29 A
File 10, Volume 2
136 501B-058.10505 SPHERES (12A.1) KSC TRDS Orbiter MDK to P/L  L-6 6/13/06 6/13/06 6/13/06 6/13 A
OMRS, File 2, Volume 2
137 501B-072.10505 SPHERES (12A.1) KSC TRDS Orbiter to Middeck  L-4.5 7/30/06 7/30/06 7/30/06 7/30 A
TGHR Table (P.s,SS)
Group_1: 8B. KSC MPLM Hardware 6/15/06 11/23/06 O::U
0 501B-104.10505 SPHERES (12A.1) O/D @ KSC L-6 (SS) 8/31/06 8/31/06 8/31/06 8/31 A
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Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2004 [2005 [2006 [2007
Date Q3 [ 04 [ 0102103040102 0304 010030401
141 501B-101.10505 SPHERES (12A.1) Offline Activity L-6toL-4.5 6/15/06 6/15/06 7/31/06 6/15 L1 7/31
(P,SS)
142 506-101.10505 SPHERES (12A.1) PTCS Online Testing L-4.5to 7/31/06 7/31/06 8/31/06 7/31 [ g/31
L-3.5 (P,SS)
143 506-102A.10505 SPHERES (12A.1) ISPR T/O to KSC SSPF for L-3.5(P) 8/29/06 8/29/06 8/29/06 8/29 ﬁ
MPLM Install
144 501B-074.10505 SPHERES (12A.1) MPLM Stowage Hardware O/D  L-4.25 8/6/06 8/6/06 8/6/06 8/6 A
@ JSC for JSC Bench Review
145 501B-073A.10505 SPHERES (12A.1) MPLM Stowage H/W O/D & T/O L-4.5 7/30/06 7/30/06 7/30/06 7/30 A
to Util @ KSC for BR
146 501B-087.10505 SPHERES (12A.1) MPLM Stowage Hardware O/D  L-3 weeks 11/23/06  11/23/06 11/23/06 11/23 A
@ KSC for Pad Stow Crew Review
Group_1: 8C. KSC On Dock 6/13/06 8/29/06 Oi@
148 501B-062.10410 SPHERES (12A.1) H/W O/D @ JSC For Middeck L-6 6/13/06 6/13/06 6/13/06 6/13 A
Bench Review
149 501B-102.10505 SPHERES (12A.1) ISPR O/D @ KSC L-6 (P) 6/15/06 6/15/06 6/15/06 6/15 A
0 501B-070.10505 SPHERES (12A.1) P/L T/O (KSC) L-5 7/14/06 7/14/06 7/14/06 7114 @
0 506-102B.10505 SPHERES (12A.1) T/O to KSC SSPF L-3.5(SS) 8/29/06 8/29/06 8/29/06 8/29 @
Group_1: 8D. KSC Spacehab Hardware 7/30/06 11/23/06 O::U
151 501B-073B.10505 SPHERES (12A.1) SpaceHab Stowage Hardware  L-4.5 7/30/06 7/30/06 7/30/06 7/30 A
O/D @ KSC for KSC Bench Review
152 501B-063A.10505 SPHERES (12A.1) P/L O/D @ SPPF (SH L-45toL-2  7/31/06 7/31/06 10/15/06 7/31 C—i1 10/15
Horizontal)
153 501B-063B.10505 SPHERES (12A.1) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 10/15/06  10/15/06 11/23/06 1018 [ 11/23
154 501B-103.10505 SPHERES (12A.1) SpaceHab P/L O/D @ JSC for  L-3 9/13/06 9/13/06 9/13/06 9/13 A
JSC Bench Review \
Group_1: 8E. KSC Middeck Hardware 10/29/06 12/13/06 W
156 501B-086.10505 SPHERES (12A.1) P/L MDK Stowage Hardware L-1.5 10/29/06  10/29/06 10/29/06 10/29 A
O/D @ JSC for JSC Bench Review
157 501B-088.10505 SPHERES (12A.1) MDK O/D KSC (Standard L-22 days 11/22/06  11/22/06 11/22/06 11/22 A
Installation)
158 501B-090.10505 SPHERES (12A.1) MDK T/O KSC (Standard L-8 days 12/6/06 12/6/06 12/6/06 12/6 @
Installation)
159 501B-089.10505 SPHERES (12A.1) MDK O/D KSC (Late L-15 days 11/29/06  11/29/06 11/29/06 11/29 A
Installation)
160 501B-091.10505 SPHERES (12A.1) MDK T/O KSC (Late L-3daysto 12/11/06 12/11/06 12/13/06 izn1 1 12113
Installation) L-28 hours
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